Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information
Office website once every month. The State Land Information Board and other major
stake-holders are on an email distribution list that will contain a quick summary of the
program status and a link to the detailed report on the website. For additional
information, visit the Arkansas Centerline File Program (ACF) website at:
http://www.gis.state.ar.us/ AGIO/ACF/ACF _status.asp

Below is a listing from most to least current Arkansas Centerline File Program (ACF)
milestones:

*  November 18, 2002 - AGIO posts Madison County to the ftp site as the first local
database to meet the ACF standard.

*  November 14, 2002 - AGIO completes the addition of miscellaneous roads and
private drives to the Searcy Co. mapping from AHTD and forwards the database
to Arkansas One Call for attribution in conjunction with the county’s 911
coordinator. AGIO completes a pilot project illustration concerning how points
from the County Assessor Mapping Program (CAMP
http://www.gis.state.ar.us/AGIO/CAMP.asp ) can be used to populate geocodable
attributes efficiently onto mapping.

*  November 13, 2002 — AGIO meets with Spatial Data Research (contractor doing
work in Lincoln, Miller, and Nevada county) who agrees to provide the AGIO
with a data structure translation wizard so that the data they produce will adhere
to the ACF standard.

*  November 10, 2002 - AGIO receives introductory data for review of preliminary
database of roads collected using mapping grade GPS and field-verified
geocodable attributes for adherence to the ACF standard for Lincoln and Miller
counties.

*  November 4, 2002 - AGIO meets with a representative from Plant Equipment
(contractor that produces MapStar for 911 offices in several counties). We verify
that data in the ACF format will work with their software.



November 1, 2002 - AGIO develops methodology for county and feature level
metadata as well as unique 1.d. population.

October 31, 2002 - AGIO meets with Pulaski Area GIS (PAgis) to discuss status
of their centerlines. Data should be available in early 2003.

October 23, 2002 - Greene County submits the local centerline data for review
and reformatting to the ACF standard.

October 14, 2002 - Madison County is the first to turn over their local centerline
database for review.

October 3, 2002 - ACF GIS layer templates are posted to the AGIO website in
ESRI, Intergraph, MapInfo and MS Access format.

October 1, 2002 - AGIO completes review and comments of Conway County’s
preliminary database of roads collected using mapping grade GPS and field-
verified geocodable attributes for adherence to the ACF standard.

September 26, 2002 - The Arkansas Centerline File Standard is officially filed
with the Arkansas State Library as a rule and regulation. The Arkansas Highway
and Transportation Department finishes mapping the Searcy Co. centerlines from
Arkansas Digital Ortho Program aerial photos:
http://www.gis.state.ar.us/AGIO/adop.htm

September 16, 2002 - AGIO hires a GIS Specialist to serve as project lead on the
ACF Program.

September 2002 - The Arkansas Centerline File Standard is presented to the ALC-
Administrative Rules and Regulations Committee.

August 2002 - The Arkansas State Land Information Board votes to adopt the
following for inclusion into the proposed Arkansas Centerline File Standard:
Centerline shall include all clearly defined passages through which a
standard vehicle may travel as well as driveways extending more than 500
feet and/or driveways containing two or more addressed structures.

August 2002 - 1t is brought to the attention of the Arkansas State Land
Information Board and Arkansas Geographic Information Office that “centerline”
is not clearly defined in the standard and the capturing of driveways should be
included.

July 2002 - Arkansas Centerline File Standard is submitted to the Bureau of
Legislative Research to begin the promulgation process.



e July 2002 - Arkansas Centerline File Standard official promulgation notice is
mailed to 202 boards, commissions, agencies, higher education, vocational
facilities, and county judges.

*  June 2002 - Arkansas State Land Information Board adopts Arkansas Centerline
File Standard.

*  May 2002 - Arkansas Centerline File Task Force proposes the Arkansas
Centerline File Standard to the Arkansas State Land Information Board.

o February - July 2002 - Arkansas Centerline File Task Force holds numerous
meetings to formulate a centerline standard.

» January 2002 - Arkansas Centerline File Task Force is formed by the Arkansas
State Land Information Board.

Currently the ACF Team is in the process of contacting all local entities that may be
able to participate in the ACF program and asking them several questions as to what
state their data is in or if they plan to create data (see last month’s status report for a
list of the questions). The Team is also collecting data for several counties,
reviewing, commenting, and reformatting where appropriate for inclusion into the
ACF statewide layer.

A meeting is currently being planned for early January for the 911 coordinators,
county judges and other major stakeholders. It will be an informative and educational
seminar on the ACF program, the program status, and most importantly the options
currently available for producing centerline data. Below is a draft letter and
presentation outline that will be sent out that contains more details:

The Arkansas Geographic Information Office (AGIO) invites you to
attend an informative presentation that will focus on the creation of roads
in a spatial database (GIS). This critical spatial data layer can be used for a
number of applications including but not limited to: economic
development, E-911 Phase II, road and bridge maintenance, asset
management (related to GASB 34), homeland security and health related
analysis. This presentation will emphasize the importance of the centerline
(roads) spatial data layer, the state program termed Arkansas Centerline
File (http://www.gis.state.ar.us/AGIO/ACF_program.asp). Specifically the
program will focus on the state standards that should be followed, the
status of the program, efficient and cost effective ways to collect quality
centerlines (roads), pros and cons of using contractors, and assistance that
can be provided by the AGIO.

Please make plans to attend this informative presentation to learn how you
can help put Arkansas on the Map!




Sincerely,

Shelby Johnson
State Geographic Information Coordinator

Presentation Outline

1. What is the ACF program?
a. Purpose
b. History
2. The difference between an enhanced E-911 and a quality enhanced
E-911
3. Why is it important?
a. E911 Phase I &Il and Emergency Response
b. Disaster Recovery
c. Economic Development
d. Asset Management
e. Etc
4. ACF Status
a. Existing Federal data (why it is not an option)
b. Existing State Data (why old data is not an option)
c. Known data that exists locally
d. Known data planned or in progress
5. Options for data development
a. PDDs
b. Private Contractors
c. In-house with estimated cost and schedule
i. GPS
ii.  Aerial Photos
Data distribution (GeoStor) and maintenance
7. How can AGIO help
a. Provide a standard and data (ADOP)
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b. Provide a mass purchase agreement (hopefully)
c. Give them help with a bid process

d. Help to negotiate contracts

e. Help to QA deliverables



Upcoming Events and Tasks

Here is an overview of some of the upcoming items for the ACF team:

* Continue meetings with GeoCom, SDR, PDDS, AHTD, One Call, NTB,
MapMarker, Census, and various counties to discuss details of data that is
being produced or is planned for production.

*  Work with Arkansas One Call and Searcy County Judge to attribute the
centerlines produced by AHTD and AGIO.

*  Work with SDR to reformat data for Miller and Lincoln counties to the ACF
standard and post to the ftp site.

*  Work with Conway County to get their data into the standard and post to ftp.

*  Work with Western Arkansas Planning and Development District to get data
in the ACF standard for Sebastian County.

* Continue to promote the ACF standard whenever possible.

* Continue to coordinate with major stakeholders and provide easy access to
project status.

* Post more status graphics and workflow documentation to the AGIO website.

Data Formatting Methodologies

Data formatting methodologies are posted to the web at:

http://www.gis.state.ar.us/AGIO/ACF/ACF status.asp

Also, look for the following workflow documents to be posted soon:

1.

e A

Cross walking Spatial Data Research file formats into the ACF standard format.
Cross walking NTB file formats into the ACF standard format .

Cross walking GeoCom file formats into ArcGIS.

Cross walking PAgis file formats into the ACF standard format.

Cross walking MapMarker file formats into ArcGIS.

Cross walking WAPDD file formats into the ACF standard format.

Direct upload of updated centerlines to GeoStor.

Reformatting metadata to fit the FGDC standards.

Status Overview

Below is a broad overview of the results of AGIO research thus far by level of
government and private entity information. For more detailed information, please see
figures 1 and table 1 on the following pages.



County Level — Madison County has been reformatted to the ACF standard
database definitions; private drives and miscellaneous roads have been added. It
has been placed on our ftp site and is the first county available to download in the
ACF standard format. Preliminary files have been received for Conway, Miller,
and Lincoln counties from contractors for the ACF team to review, make
comments, and develop methodologies for crosswalking into the ACF standard
and developing processes for maintenance. We hope to receive a data from
Sebastian, Washington, and Hot Spring counties for inclusion into the ACF in the
next couple of months. Greene County has been received from the county and is
being adjusted to adhere to the standard. Searcy County has been completely
digitized in accordance with the standard and is in the process of having the
geocodable attributes. Several major cities within counties have either developed
data or are in the process of creating data that will be incorporated into the final
dataset.

State Level — AHTD is about 50% complete with mapping Newton and Izard
counties in adherence to the standard. Arkansas One Call is attributing Searcy
County and will assist in the adjustment of Greene County.

Federal Level — AGIO is working with the US Census Bureau to acquire
resources for working with counties without 911 programs and as well as helping
in attributing the counties that AHTD is mapping or counties with out 911
programs.
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Status as of 11/15/02
Il US Census is working with the county
I Need to contact

Contact has been made - need to follow up with details

County has no local data available
B AHTD will digitize county from ADOP DOQs
Il Arkansas One Call is developing data

B Dataset is complete or near complete and has been requested
Dataset has been recieved and is being reviewed by AGIO

Dataset is being reformatted to fit the standard
. Dataset is ready to be loaded into GeoStor
B Dataset is in GeoStor and is being maintained




Table 1

Status
County Status Date
Carroll WellsCo GPSed these roads a few years ago. Need to contact to
County ask about maintenance practices and attributes. 11/16/2002
Cleburne The roads are available in AutoCAD with names. Need to contact,
County request data so that it can be reviewed. 11/16/2002
Received their database. It is AHTD roads that have been added to
as new roads went in. Also have new 911 county roads names
added. If we reformat to the standard and show them a
Greene methodology they will adjust the spatial accuracy and fill in the rest
County of the attributes. 11/16/2002
Hot Spring Have received a dataset from Plant Equipment to be used for 911
County with MapStar. We will review the data on 11/27/02 at a meeting. 11/16/2002
Izard County | AHTD is 40% complete digitizing the data. 11/16/2002
County is under contract with Spatial Data Research and should be
finished this year. AGIO has received a preliminary dataset and has
reviewed. SDR is developing a translator into the ACF standard
Lincoln that can be run each time a new updated file is released. The data
County was GPSed at +/- 3 feet and has field verified address ranges. 11/16/2002
AGIO did a pilot project in this county to use point address extracted
from the CAMA data base used to conflate address ranges onto
Lonoke centerlines that are heads-up-digitized on the DOQs. The county
County will use this process to complete the dataset. 11/16/2002
The data has been cross walked into the ACF database standard;
roads were spatially adjusted where needed using ADOP imagery
Madison as a reference, and miscellaneous roads and private drives were
County added. It was placed on ftp on 11/18/02. 11/16/2002
County is under contract with Spatial Data Research and should be
finished this year. AGIO has received a preliminary dataset and has
reviewed. SDR is developing a translator into the ACF standard
that can be run each time a new updated file is released. The data
Miller County | was GPSed at +/- 3 feet and has field verified address ranges. 11/16/2002
Centerlines have been developed by the Eastern Arkansas Planning
Mississippi and Development District. A meeting will be scheduled in January
County of 2003 to discuss details of data maintenance. 11/16/2002
Nevada Data has been developed using GPS. AGIO has requested a copy
County and should receive by 1/01/03 for review. 11/16/2002
Newton
County AHTD is 40% complete digitizing the data. 11/16/2002




Central Arkansas Planning and Development is currently GPSing
the roads. They will be involved in a meeting on 1/03 with all the

Prairie County | PDDs to discuss roles and responsibilities. 11/16/2002
PAgis is developing address ranges for their previously developed
centerlines. They are shooting for the end of 2002 to be about 90%
complete with centerlines and building points. AGIO is developing a
Pulaski methodology for cross walking the centerlines into the ACF
County standard. 11/16/2002
AHTD has delivered the line-work they digitized on top of DOQs. It
has been converted to a GIS ACF format; driveways and
miscellaneous roads have been added by AGIO. Arkansas One
Searcy Call is adding geocodable attributes and is working directly with the
County county as they develop a 911 program. 11/16/2002
The county is being digitized and attributed by AR One Call. The
cities of Fayetteville and Springdale have been collected with either
GPS or by digitizing off of aerials. The data will need to be merged
with AR One Call data and cross walked into the standard. The
county is also under contract with Plant Equipment and should be
Washington receiving a file to use with MapStar. We will know the details of this
County file when we meet with Hot Spring County on 11/27/02. 11/16/2002
Under contract with GeoComm. Same contractor that GPSed and
Yell County attributed Madison County. 11/16/2002
Arkansas
County Need to contact. 10/4/2002
Ashley
County Need to contact. 10/4/2002
Contacted and made them aware of the standard. Need to follow
Baxter County | up and discuss details. 10/4/2002
Contacted their addressing coordinator. The county is mapping
roads with a GPS receiver and is following the SLIB standards for
GPS and ACF. Arkansas One Call is attributing a version of the
Benton roads with complete road names and address ranges. This data will
County need to be conflated and merged with the Bentonville dataset. 10/4/2002
Boone County | AHTD is planning to digitize this county on top of the SLIB DOQs. 10/4/2002
Bradley The County Judge has a mapping project. Need to follow up and
County discuss details. 10/4/2002
Calhoun This county does not have a 911 program. The US Census will take
County responsibility for generating this data. 10/4/2002
Arkansas One Call is attributing a version of the roads with
Chicot County | complete road names and address ranges. 10/4/2002




Have not contacted the county. Arkadelphia has a dataset that was

Clark County | created with GPS that has road names. Need to contact the county. 10/4/2002
County was under contract with Miller Mapping. Need to follow up

Clay County with details. 10/4/2002

Cleveland Contacted the county judge and requested the data. Needs to be

County contacted again. 10/4/2002

Columbia

County Need to contact. 10/4/2002
County is under contract with NTB. AGIO has reviewed the

Conway preliminary dataset and will receive a copy of the final deliverable in

County the ACF standard. 10/4/2002
County is under contract with Fisher & Arnold and has address

Craighead points and centerlines without address ranges. AGIO is

County investigating a way to transfer the point attributes to the centerlines. 10/4/2002

Crawford Western Arkansas Planning and Development is currently doing

County field work and should complete this county in the next year. 10/4/2002

Crittenden This county has been contacted and made aware of the standard.

County Need to follow up with details. 10/4/2002

Cross County | Need to contact. 10/4/2002

Dallas County | Need to contact. 10/4/2002

Desha County | Need to contact. 10/4/2002

Drew County | Need to contact. 10/4/2002

Faulkner Conway Corp. has street centerline data that is currently under

County review by Arkansas One Call. 10/4/2002

Franklin Western Arkansas Planning and Development is planning to start

County the field work in the next 4-6 weeks. 10/4/2002

Fulton County | The county is currently mapping streets with GPS. 10/4/2002

Garland The City of Hot Springs is mapping centerlines. Need to contact the

County county to discuss coordination details. 10/4/2002
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Grant County | Need to contact. 10/4/2002
The county has been contacted and made aware of the standard.
Need to follow up with details. Hope is planning on developing
Hempstead centerlines from ortho photography that the City will acquire next
County year. 10/4/2002
This county was under contract with Miller Management. AGIO has
Howard contacted them and is assisting them with a plan to develop
County centerlines. 10/4/2002
Independence
County AHTD is planning to digitize this county on top of the SLIB DOQs. 10/4/2002
Jackson
County Need to contact. 10/4/2002
Jefferson This county has been maintaining GDT data at the Office of
County Emergency Services. 10/4/2002
Johnson The county has been contacted and made aware of the standard.
County Need to follow up with details. 10/4/2002
Lafayette The county has been contacted and made aware of the standard.
County Need to follow up with details. 10/4/2002
Lawrence
County Need to contact. 10/4/2002
Lee County Need to contact. 10/4/2002
Little River Arkansas One Call is attributing a version of the roads with
County complete road names and address ranges. 10/4/2002
Logan County | Need to contact. 10/4/2002
Marion
County AHTD is planning to digitize this county on top of the SLIB DOQs. 10/4/2002
Monroe
County Need to contact. 10/4/2002
Montgomery
County Need to contact. 10/4/2002
Ouachita
County Need to contact. 10/4/2002
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Perry County | Need to contact. 10/4/2002
Phillips
County Need to contact. 10/4/2002
Pike County Need to contact. 10/4/2002
Poinsett
County AHTD is planning to digitize this county on top of the SLIB DOQs. 10/4/2002
Polk County Need to contact. 10/4/2002
Using AHTD maps to digitize centerlines. Need to follow up with
Pope County | details. 10/4/2002
Randolph
County AHTD is planning to digitize this county on top of the SLIB DOQs. 10/4/2002
The county judge's office is developing a cadastral database with
addresses. AGIO will investigate a methodology for using this
Saline County | dataset to create ACF formatted centerlines. 10/4/2002
This county is being GPSed by WAPDD. Should be complete by
Scott County | April 2003. 10/4/2002
Sebastian WAPDD is currently working to wrap up this project and will make
County the data available to AGIO to crosswalk into the standard. 10/4/2002
Sevier County | Need to contact. 10/4/2002
Sharp County | AHTD is planning to digitize this county on top of the SLIB DOQs. 10/4/2002
St. Francis
County Need to contact. 10/4/2002
Stone County | Need to contact. 10/4/2002
Arkansas One Call is attributing a version of the roads with
complete road names and address ranges. AGIO is coordinating
Union County | with the county's 911 office to develop better spatial data. 10/4/2002
Van Buren Contracted with Miller Mapping. Need to follow up and discuss
County details. 10/4/2002
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White County | Need to contact. 10/4/2002
Woodruff
County Need to contact. 10/4/2002

13




